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Peanut Island
Cost estimate for Environmental Restoration Report (ERR)

This cost estimate was produced in response to a request from Planning
Division.
The cost estimate is for alternate "C" and is conceptual in nature. The ERR

contains brief narrative descriptions of the project features. The ERR and
the "Conceptual Design Report® contain concept designs.

The structure of the estimate follows that of the estimate provided by the
sponsor because the quantities are not provided for individual features of

the project.
Basis of Cost

Quantities
The quantities provided in the ERR are used.

Cost estimate relies on historical cost, developed cost, MCACES Unit Cost
Book, Cost Models, and cost information provided by Palm Beach County
Department of Environmental Resources Management.

The cost estimate incorporates a contractor cost of 30% of direct cost.

No specific cost risk analysis has been performed. The cost estimate
incorporates a contingency cost of 20% of contract cost because of the level

of design.

The cost estimate, where necessary, relies on labor rates and equipment rates
data compiled for the Central and South Florida Comprehensive Plan

Feasibility cost estimates.

Non-construction (Planning Engineering and Design, and Supervision and
Administration) cost are not included in the cost estimate.
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** PROJECT OWNER SUMMARY - Con/Non (Rounded to 100's) **

TIME 09:39:39

SUMMARY PAGE -1

T.AROR Th: XIS759

EQUIP ID: REG399

01 Contract 1

01-01 Construction Cost
01-02 Non Construction Cost

TOTAL Contract 1

02 Contract 2
02-01 Public Access Components
TOTAL Contract 2

TOTAL Peanut lsland ERR

Currency in DOLLARS

3,973,400 794,700 4,768,100
3,973,400 794,700 4,768,100
389,500 0 389,500
389,500 0 389,500
4,362,900 794,700 $.157,600

CREW ID: NAT9SA

UPB ID: UPSSEA
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SUMMARY PAGE .

LABOR ID: KIS799

01 Contract 1

01-01 Construct

ion Cost

01-01-06 Fish and Wildlife Facilities

01-01-06~ 03
03-001
03-002
03-003
03-004
03-005
03-006
03-007
03-008
03-009
03-010
03-011
03-012
03-013
03-014
03-015
03-016
03-017

01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-
01-01-06-

F&W Facilities & Sanctuary

Mobilization and Demobilization
Land élearing and Chipping
Placment of Mulch

Grading of Uplands

Grading of Wetlands

Off Island Transport
turbitity monitoring

Rock for Ree! (granite)
Rock for Reef (Limestone)
Rock for Lagoon (Limestone)
Rock for Tital Pond {(Limestone)
Rock for Shoreline (granite)
Crib Structure Piles

Crib Structure Pile Caps

Crib Structure Beams

Trees and Bushes

Herbaceous Plants

TOTAL F&W Facilities & Sanctuary

TOTAL Fish and Wildlife Facilities

TOTAL Construction Cost

01-02 Non Construction Cost

01-02-01

Real Estate

01-02-30 Planning Engineering & Design

01-02-30-001 Planning Engineering & Design
01-02-31 Supervision and Administration

01-02-31-001 Supervision and Administration

TOTAL Contract 1

02 Contract 2

EQUIP ID: REG399

Currency in DOLLARS

28.40
11.10
200770
86305
28707S

7200.00
3000.00
2300.00
4500.00
1800.00
5200.00

50.00

75.00
4773.00

50094

ACR
ACR
CcY

29

BEEROsdduny

CREW ID: NAT99A

TOTAL COST
109,300 21,900 131,100
62,400 12,500 74,900
72,000 14,400 86,400
381,100 76,200 457,300
324,600 64,900 389,600
1,109,100 221,800 1,330,900
33,500 6,700 40,200
466.900 93,400 $60,200
153,000 30,600 183.600
117,300 23,500 140,800
229,500 45,900 275,400
116,706 23,300 140.1007
230,500 46,100 276,
31,800 6,400 38,2
47,700 9,500 57,200
412,200 82,400 494,700
75.700 15,100 50,900
3,973,400 794,700 4,758,100
3,973,400 794,700 4,768,100
3,973,400 794,700 4,768,100
3,973,400 794,700 4,768,100

UPB ID: UP9SEA
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** PROJECT OWNER SUMMARY - Element (Rounded to 100's) **

TIME 09:39:39

SUMMARY PAGE 3

QUANTY UOM CONTRACT CONTING TOTAL COST

02-01 Public Access Components

02-01-01 Public Access Components

02-01-01-001 Public Access Components

02-01-01-001-001 Public Access Components 389,500 o] 389,500
TOTAL Public Access Compoments .m0 o ases0s
TOTAL Public Access Components "";;;:;;; ------ ; "";;;:;;;
TOTAL Public Access Components ““;;;:;;; “""; “";;;.‘;;;
romaL Contrace 2 Caesse o smsase
TUTAL Peanut 1aland EXR 036,500 130,700 5,157,600

LABOR ID: KIS799

EQUIP ID: REG399 Currency in DOLLARS
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Peanmut Island ERR

TIME 09:39:39

ERROR PAGE 1

No errors detected...

LABOR ID: KIS799

EQUIP ID: REG399

*

*

*

END OF ERROR REPORT

Currency in DOLLARS

¥

*

*

CREW ID: NAT99A

UPB ID: UP9SEA





